



# Management Team Report Dec 2019-Jan 2020

---

## WOODLANDS

### **Timber Development**

#### **CP 41 Cooper Face**

Winter break. Awaiting completion in May-July 2020.

#### **CP43 / Branch 7 Fuel Management Harvesting (L2019/2020)**

Construction of the 1km access and fire break towards McDonald Creek and 600m skid trail is complete. Douglas fir decks remain to trap Douglas fir bark beetle flights in the spring of 2020.

#### **LLWP**

GIS mapping is complete. Report is being finalized.

## SOCIETY / INTERNAL

#### **AGM 2020**

AGM preparations have commenced.

#### **Budget 2020**

The 2020 Budget has been approved at the December 11 Board Meeting, conditional to a review in May 2020 when grant allocations are known.

### **Management Team Recommendations**

1. That the Recreation CTE convene to discuss adoption of Trail Strategy action points into KDCFS recreational plan.